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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish

labor and materials and perform work for the construction of the project

to be known as Expand Primary Care/Specialty Care; Reconfigure Support Space

as required by drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the

Contracting Officer.

Offices of HDR Architecture, Inc., as Architect-Engineers, will render
certain technical services during construction. Such services shall be
considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized

representative. Contractors shall not contact the A/E.

Before placement and installation of work subject to tests by testing
laboratory retained by the Contractor, the Contractor shall notify the
Contracting Officer’s Representative (COR) in sufficient time to enable
testing laboratory personnel to be present at the site in time for
proper taking and testing of specimens and field inspection. Such prior
notice shall be not less than 3 work days unless otherwise designated by

the COR.

All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA Police,
be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that an
OSHA 30 certified “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or

subcontractors are present.
Training:

1. All employees of general contractor or subcontractors shall have, at
a minimum, the 10-hour OSHA certified Construction Safety course and
other relevant competency training, as determined by VA CP with input

from the Infection Control Risk Assessment (ICRA) team.
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2. Submit training records of all such employees for approval before the

start of work.

3. Notice to proceed will be issued not less than 2 weeks after receipt
of bonds; time extensions will not be granted because of the need for

training.

H. All contractor employees working on this project will be required to
obtain and wear, while on VA property, a VA picture identification
badge. The badge will only be issued to those employees having the
appropriate OSHA Construction Safety Cards. The badges must be
requested 2 weeks in advance of working on site and will be issued free
of charge by the VA. All ID badges must be returned upon contract
completion. There will be a $200 charge for each ID badge not returned

at the end of the contract.
I. Project Acceptance (Substantial Completion):

1. The acceptance of a project for substantial completion is to include

the following:

a. The completion of all items to meet the criteria of the contract
drawings and specifications to the satisfaction of the COR. Items
for correction may be considered to be punch list items, as
determined by the COR, if the COR finds them to be minor in
correction. Value for the corrections will be held by the VA, as
determined by the COR, until all corrections are completed to the

satisfaction of the COR.

b. The VA will not accept a project, or phase of a project as
determined by contract documents, as substantially complete until

a complete passing test and balance report of the HVAC system has

been submitted and accepted as complete and passing by the COR. It
is recommended that the HVAC system be completed with sufficient
time to make corrections to submit a passing report. A time
extension to the contract will not be considered for corrections
to the HVAC system that are determined by the COR to be

installation or design errors if within the contract.
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1.2 STATEMENT OF BID ITEM(S)

A. ITEM I, GENERAL CONSTRUCTION: This work is for the purpose of the
construction of a new building that will house the main Kitchen and
Dining Room facilities for the St. Cloud Veterans Affairs Health Care
campus. This new building will also house offices for the Nutrition &
Food Services Management Staff. After the completion and activation of
the new Kitchen building, portions of the space in Building 4 (current
Kitchen Building) will be remodeled for Clinic Space. Work includes
general construction, installation of equipment, alterations, mechanical
and electrical work, utility systems, and certain other items as
described in the contract drawings and specifications. Multiple phases
of construction work will be required to maintain the functionality of
adjoining work spaces throughout the project work. Preservation of areas
designated as “clean” or “sterile”, including requirements of air
pressure and volumes of air exchanges, shall receive paramount
consideration in all work phases. Air exchanges and pressures required
by VA Design Standard shall be maintained in required spaces throughout
the project. Please note that, due to the phasing required to maintain
building and campus functionality, there may be a considerable number of
events of construction work required to be performed outside of the

normal 8:00 a.m. to 4:30 p.m. shift.

B. See Section 01 22 00 UNIT PRICES for unit prices that is required on the
Bid Form.

C. ALTERNATES (ALT) are listed in priority, and will be taken in the

following order.

ALT DEDUCT A BASE BID
ALTERNATE NO. 10 - DELETE ALL SHOWN IN VOLUME 2 Minus
DRAWINGS

ALT NO. 10

ALT DEDUCT A - BID
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ALT. DEDUCT B BASE BID
ALTERNATE NO. 1. - RESIZE ALL NEW WINDOWS IN Minus
CORRIDOR 101. SEE DETAIL Gl & G3/AS-31 FOR NEW SIZE
ALT NO. 1
AND CONFIGURATION. © 0
Minus
ALT NO. 1
ALT DEDUCT B - BID
ALT. DEDUCT C BASE BID
ALTERNATE NO. 2. — RESIZE ALL WINDOWS AROUND Minus
PERIMETER OF BUILIDG, REFER TO DETAIL Gl & G3/AS-30
FOR NEW CONFIGURATION ALT NO.10
Minus
ALT NO. 1
Minus
ALT NO. 2

ALT DEDUCT C - BID
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ALT. DEDUCT D BASED BID

ALTERNATE NO. 3. - OMIT FULLY ADHERED EPDM ROOF Minus

SYSTEM AND INSTALL BALLASTED EPDM ROOF SYSTEM.

ALT NO. 10

Minus

ALT NO. 1

Minus

ALT NO. 2

Minus

ALT NO. 3

ALT DEDUCT D - BID

ALT. DEDUCT E BASED BID

ALTERNATE NO. 4 OMIT ALL WINDOWS WITH AN ‘*' Minus

ASSIGNED TO WINDOW TAG.

ALT NO. 10

Minus

ALT NO. 1

Minus

ALT NO. 2

Minus

ALT NO. 3

Minus

ALT NO. 4

ALT DEDUCT E - BID
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ALTERNATE DEDUCT F BASED BID
ALTERNATE NO. 5 CHANGE FLOOR MATERIAL QT-1 TO FLUID Minus
APPLIED FLOORING (RES-6A & RES-6B) IN NOURISH ROOM
ALT NO. 10
014, HOUSE KEEPING AID ROOM 015, RECEIVE/RETURN ROOM
016, NOURISH REF 017, FREEZER 018, REF 019, & DRY Minus
STORAGE 020 ON BASEMENT LEVEL,SEE FINISH PLANS.
ALT NO. 1
Minus
ALT NO. 2
Minus
ALT NO. 3
Minus
ALT NO. 4
Minus
ALT NO. 5

ALT DEDUCT F - BID
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ALTERNATE DEDUCT G BASED BID

ALTERNATE NO. 6 CHANGE FLOOR MATERIAL QT-3 AND QT-4
TO VCT PER DINING ROOM 102 ON FIRST FLOOR LEVEL, SEE

Minus

ALT NO. 10

FINISH PLANS.

ALT

ALT

ALT

ALT

ALT

ALT

Minus

NO. 1

Minus

NO. 2

Minus

NO. 3

Minus

NO. 4

Minus

NO. 5

Minus

NO. 6

ALT DEDUCT G - BID
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ALTERNATE DEDUCT H

ALTERNATE NO. 7 OMIT GYPSUM CEILING & REPLACE WITH
ACOUSTICAL CEILING TILE A.C.T. PER DRAWING D1/AS-04.

ALT DEDUCT H - BID

01 00 00

-8

BASED BID

ALT

ALT

ALT

ALT

ALT

ALT

ALT

Minus

ALT NO. 10

Minus

NO. 1

Minus

NO. 2

Minus

NO. 3

Minus

NO. 4

Minus

NO. 5

Minus

NO. 6

Minus

NO. 7




VA263-13-R-0962

ALTERNATE DEDUCT I

ALTERNATE NO. 8 CHANGE FLOOR MATERIAL QT-1 TO FLUID
APPLIED FLOORING (RES-6A & RES-6B) IN FOOD PREP ROOM

143 ON FIRST FLOOR LEVEL, SEE FINISH PLANS.

ALT DEDUCT I

01 00 00

-9

- BID

BASED BID

ALT

ALT

ALT

ALT

ALT

ALT

ALT

ALT

Minus

ALT NO. 10

Minus

NO. 1

Minus

NO. 2

Minus

NO. 3

Minus

NO. 4

Minus

NO. 5

Minus

NO. 6

Minus

NO. 7

Minus

NO. 8
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ALTERNATE DEDUCT J

ALTERNATE NO. 9 OMIT INTERIOR BUILD OUT OF NUTRITION
& FOOD SERVICES OFFICE AREA, ROOMS 109,

112, & 113. SEE DRAWING F1/AS-03.

ALT DEDUCT

01 00 00

-10

111,

J - BID

BASED BID

ALT

ALT

ALT

ALT

ALT

ALT

ALT

ALT

ALT

Minus

ALT NO. 10

Minus

NO. 1

Minus

NO. 2

Minus

NO. 3

Minus

NO. 4

Minus

NO. 5

Minus

NO. 6

Minus

NO. 7

Minus

NO. 8

Minus

NO. 9
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ALTERNATE DEDUCT K BASED BID

ALTERNATE NO. 11 OMIT NUTRITION & FOOD SERVICE Minus
OFFICE STRUCTURE, WALLS, WINDOWS, ROOFING AND ALL

ASSOCIATED FINISHES IN THEIR ENTIRETY. SEE DRAWING ALT NO. 10

D1/AS-03. Minus

ALT NO. 1

Minus

ALT NO. 2

Minus

ALT NO. 3

Minus

ALT NO. 4

Minus

ALT NO. 5

Minus

ALT NO. 6

Minus

ALT NO. 7

Minus

ALT NO. 8

Minus

ALT NO. 9

Minus

ALT NO. 11

ALT DEDUCT K - BID
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ALTERNATE DEDUCT L

ALTERNATE NO. 12 OMIT INTERIOR BUILD OUT OF DINING
ROOM 102 & SERVING LINE 104. SEE DRAWING D7/AS-04

01 00 00

-12

BASED BID

Minus

ALT NO. 10

ALT

ALT

ALT

ALT

ALT

ALT

ALT

ALT

ALT

Minus

NO. 1

Minus

NO. 2

Minus

NO. 3

Minus

NO. 4

Minus

NO. 5

Minus

NO. 6

Minus

NO. 7

Minus

NO. 8

Minus

NO. 9

Minus
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ALT NO. 11
Minus
ALT NO. 12

ALT DEDUCT L - BID

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, Contractor is to provide his/her own drawings

and specifications as downloaded from www.fbo.gov

1.4 CONSTRUCTION SECURITY REQUIREMENETS

A. Security Plan: The requirements for security are as follows:

1. All contractor and subcontractor employees that are to be on VA
grounds are to submit the information following to the sponsor at least
two weeks prior to requesting a badge. All employees of the contractor
may be subject to a background investigation and the VA has the right to
refuse to badge any employee that would not pass the background
investigation. It is expected that the contractor will have the employee
scheduled for the issuance of a badge well in advance of starting work.
Due to the badge process, the employee will not be able come to the VA,

receive badge, and conduct work on same day.

Sponsor/Manager Info for contractors: (Add name of sponsor)
Flash Badge requirements:
First, middle and last name
DOB
SSN
Height
Eye Color

Hair Color
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Contract End Date — according to the PIV conf call, this would be the date after
option years — up to 3 years from issuance.

Name of Firm or Company

Name of COR

2. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

3. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of

their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
the General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for

utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission

of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.
C. Key Control:

1. Door hardware installed in construction doors is to be self closing
and storage function lock, able to receive a BEST 7 pin core and only

operable with a key. The VA will install the construction core and
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issue keys to the contractor’s personnel. All construction fences are
to be locked with a VA lock in series so VA engineering and police
personnel have emergency access at all times. Keys to necessary
construction areas can be checked out with the approval of the COR.
The contractor is to give a minimum of 1 week notice for security

approval for areas that need to be entered for construction purposes.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

VA construction core keys will be issued to the contractor as deemed
necessary by the COR. All keys must be returned when no longer
needed or upon completion of the contract. There will be a $25
charge for each key not returned at the end of the contract. Should
VA security be compromised as a result of failure to return a key(s),
there will be an additional charge to the contractor of $25 for each

door re-cored.

D. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

01 00 00 -15



VA263-13-R-0962

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.

All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both

scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive information” including drawings and other documents may

be attached to e-mail provided all VA encryption procedures are

followed.

E. Motor Vehicle Restrictions

Parking for all contractors and subcontractors is limited to the

areas as instructed by the COR and shown on the contract drawings.

1.5 FIRE SAFETY AND OSHA SAFTY PLAN

A.

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by

basic designations only.

American Society for Testing and Materials (ASTM):

E84-2008............. Surface Burning Characteristics of Building

Materials

National Fire Protection Association (NFPA):

10-2006...cueeeeennn. Standard for Portable Fire Extinguishers
30-2007 . i i, Flammable and Combustible Liquids Code
51B-2003.........c... Standard for Fire Prevention during Welding,

Cutting and Other Hot Work

TO0=2007 ¢ e e i i i, National Electrical Code

241-2004. ... 00 iit. Standard for Safeguarding Construction,

Alteration, and Demolition Operations

Occupational Safety and Health Administration (OSHA) :

29 CFR 1926.......... Safety and Health Regulations for Construction
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B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to the COR and Facility Safety Officer for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the COR that individuals have

undergone contractor’s safety briefing.

C. OSHA Safety Plan: The contractor is to submit a safety plan modified to
cover the scope of the project. This safety plan is to be submitted for
review by the Facility Safety Officer for compliance. All subcontractors
are to have their own safety plan per OSHA requirements and must align
and comply with the general contractor’s approved safety plan. The
contractor is also to submit all required Material Safety Data Sheets

(MSDS) that apply to the project for VA file.

D. Confined Space Access: Conform to all requirements of OSHA for working

in/around any space meeting the definition of “confined space” by OSHA.

E. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

F. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6m (20
feet) exposing overall length, separate by 3m (10 feet).

G. Temporary Construction Partitions: (NO WOOD ALLOWED)

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas, the areas that
are described in phasing requirements and adjoining areas.
Construction partitions are to be constructed of gypsum board on
metal steel studs. Construction partitions in patient area are to
contain fire rated sound proofing material. Extend the partitions

through suspended ceilings to floor slab deck or roof. Seal joints
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and penetrations. At door openings, install Class C, % hour

fire/smoke rated doors with self-closing devices.

2. Install fire-rated temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings

enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

H. Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

I. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with the

COR.

J. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report the findings and corrective actions weekly

to the COR.

K. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10. Contractor is to ensure annual testing and monthly

inspections of extinguishers is completed and documented as required.

L. Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

M. Standpipes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes

subject to freezing until weather protected.

N. Sprinklers: Install, test and activate new automatic sprinklers prior to

removing existing sprinklers.

O. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch

for impairments more than 4 hours in a 24-hour period. Request
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interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with the COR. All existing or temporary fire protection
systems (fire alarms, sprinklers) located in construction areas shall be
tested as coordinated with the Health Care System. Parameters for the
testing and results of any tests performed shall be recorded by the

Health Care System and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers

at end of work operations each day. Coordinate with the COR.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with the COR. Obtain permits from the

COR at least 2 hours in advance.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and

corrective actions weekly to the COR.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

If required, submit documentation to the COR that personnel have been
trained in the fire safety aspects of working in areas with impaired

structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature

occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials

furnished by the Contractor without expense to the Government. The
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temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

C. The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or

roads.

D. Working space and space available for storing materials shall be as

determined by the COR.

E. Workmen are subject to rules of Health Care System applicable to their

conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Health Care System as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Keep roads clear of construction
materials, debris, standing construction equipment and vehicles at all
times. Use of equipment and tools that transmit vibrations and noises
through the building structure, are not permitted in buildings that are
occupied, during construction, jointly by patients or medical personnel,
and Contractor's personnel, except as permitted by COR where required by

limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Do not have deliveries sent to the VA warehouse. Provide
unobstructed access to Health Care System areas required to remain in

operation.
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3. Where access by Health Care System personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

G. Phasing: To insure such executions, Contractor shall furnish the COR
with a schedule of approximate dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR 2 weeks in advance
of the proposed date of starting work in each specific area of site,
building or portion thereof. Arrange such dates to insure accomplishment
of this work in successive phases mutually agreeable to Health Care

System Director, COR and Contractor.
H. Building No. 4 will be occupied during performance of work.

1. Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Health Care System’s operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affair’s personnel and patients through other construction areas
which serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Health Care System operations will continue

during the construction period.

2. Contractor shall take all measures and provide all material necessary
to protect existing equipment and building(s) which may be altered or
exposed to the environment from weather related damage during the

construction project.

I. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (7 feet) minimum
height, around the construction storage and dumpster areas indicated on
the drawings. Provide gates as required for access with necessary
hardware, including hasps and padlocks. Fasten fence fabric to terminal
posts with tension bands and to line posts and top and bottom rails with
tie wires spaced at maximum 375mm (15 inches). Bottom of fences shall
extend to 25mm (one inch) above grade. Remove the fence when directed by

COR.

J. Utilities Services: Maintain existing utility services for Health Care

System at all times. Provide temporary facilities, labor, materials,
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equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. No “HOT TAPPING” of any
utility service other than storm or sanitary utilities is allowed
unless under extreme circumstances. If these circumstances are
determined appropriate and approved by the COR, all work must follow

Facilities Management Memorandum 23 “Hot Tapping Procedures”.

All services under work shall be isolated and all energy released
before work begins. Electrical work shall be accomplished with all
affected circuits or equipment de-energized. When an electrical
outage cannot be accomplished, work on any energized circuits or
equipment shall not commence without the Health Care System
Director’s prior knowledge and written approval. Refer to
specification Section 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
the COR, in writing, 72 hours in advance of proposed interruption.
Request shall state reason, date, exact areas of the Health Care
System affected, exact time of, and approximate duration of such

interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Health Care System. Interruption time
approved by Health Care System may occur at other than Contractor's

normal working hours and at no additional charge to the VA.

4., Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.
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5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Health

Care System traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever excavation
for new utility lines cross existing roads, at least one lane must be

open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of

existing roads; walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction operations
as directed by the COR. This includes the scheduling of traffic and the
use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the COR, of areas of buildings in which alterations occur
and areas which are anticipated routes of access, and furnish a report,
signed by both, to the Contracting Officer. This report shall list by

rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of the building.
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2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,

etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions

at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contractor and the COR.

B. Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of the COR, to
be in such condition that their use is impossible or impractical, shall
be furnished and/or replaced by the Contractor with new items in
accordance with specifications which will be furnished by Government.
Provided the contract work is changed by reason of this subparagraph B,
the contract will be modified accordingly, under provisions of clause
entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88.

C. Any items which are to be removed during demolition shall be reviewed
with the COR for disposition. The COR will make the determination
whether or not the VAMC will retain possession of such items. If the
determination is that the VAMC does not want the item(s), disposal is

the responsibility of the contractor.

D. Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and COR together shall make a thorough re-survey of the
areas of buildings involved. They shall furnish a report on conditions
then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition

survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

E. Protection: Provide the following protective measures:
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1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A. Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action

immediately if the safe levels are exceeded.

B. Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to the COR for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the Health Care System.

C. Health Care System Infection Control personnel shall monitor for
airborne disease (e.g. aspergillosis) as appropriate during
construction. A baseline of conditions may be established by the Health
Care System prior to the start of work and periodically during the
construction stage to determine impact of construction activities on

indoor air quality. In addition:

1. The COR and VAHCS Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms

are appropriate for their settings. The requirement for a specific
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level of negative air pressure in the construction zone shall depend
on the location and type of activity (minimum of 4 air exchanges per
hour). Upon notification, the contractor shall implement corrective

measures to restore proper pressure differentials as needed.

2. In case of any problem, the Health Care System, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

D. In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COR. Blank off
ducts and diffusers to prevent circulation of dust and debris into
occupied areas during construction phasing. All ductwork determined
to be contaminated during construction shall be cleaned by the

contractor at the contractor’s expense.

2. Do not perform dust producing tasks within occupied areas without the
approval of the COR. For construction in any areas that will remain
jointly occupied by the Health Care System and Contractor’s workers,

the Contractor shall:

a. Provide dust proof deck to deck minimum one-hour fire-rated
temporary drywall on metal steel stud construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. The barrier
must be constructed to the equivalence of the separation it
replaces for fire and smoke rating. Barriers shall be sealed,
painted, made presentable and maintained on hospital occupied
side. Barrier also to be two sided with sound proofing insulation
if in a patient accessible area. Install a self-closing rated door
with a in a metal frame, commensurate with the partition, to allow
worker access. The door shall be provided with a positive latch

and lock that will accept a 7-pin BEST core. VA will key this lock

to the VA construction key. Maintain negative air at all times.

Negative air shall be exhausted at a rate of 4 air changes per
hour. Approved exhaust fans and air scrubbers provided for
negative air shall display their exhaust rate, and shall be ducted
to a window and sealed to prevent air infiltration from the

outside. Window box fans are not acceptable. Contractor must
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provide a means to show the COR that negative air is provided upon

request at any time. A fire retardant polystyrene, 6-mil thick or

greater plastic barrier meeting local fire codes may be used where
dust control is the only hazard, and cannot exceed one 8 hour

tour. If the work is to take longer, a sheet rock and metal steel
stud barrier is to be used unless an agreement is reached with the

COR and Health Care System.

b. HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the Health Care System through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not

reintroduced to the Health Care System.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
X 36”), shall be used at all interior transitions from the
construction area to occupied Health Care System area. These mats
shall be changed as often as required to maintain clean work areas

directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied Health Care System at the end of each workday. Vacuum
shall utilize HEPA filtration. Maintain surrounding area
frequently. Remove debris as they are created. Transport these
outside the construction area in containers with tightly fitting

lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the COR and the Health Care System.
When, approved, debris shall be hauled in enclosed dust proof
containers or wrapped in plastic and sealed with duct tape. No
sharp objects should be allowed to cut through the plastic. Wipe
down the exterior of the containers with a damp rag to remove

dust. All equipment, tools, material, etc. transported through
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E.

occupied areas shall be made free from dust and moisture by

vacuuming and wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when

unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.

h. After completion of construction phasing, remove construction
barriers and ceiling protection carefully. At the discretion of
the COR, there may be areas on the VAHCS campus that will require
the installation and removal of construction barriers outside of
normal work hours. This work is to be completed as directed by the
COR at no additional charge to the VA. Provide 48 hour notice to
the COR regarding the scheduling of the installation or removal of
construction barriers that meet the criteria referred to above.
Vacuum and clean all surfaces free of dust after construction

barrier is removed.

Final Cleanup:

1.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or

free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are

identified by attached tags or noted on drawings or in specifications
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as items to be stored. Items that remain property of the Government
shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation

and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be

removed by Contractor from Health Care System.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

4. PCB Transformers and Capacitors: The Contractor shall be responsible
for disposal of the Polychlorinated Biphenyl (PCB) transformers and
capacitors. The transformers and capacitors shall be taken out of
service and handled in accordance with the procedures of the
Environmental Protection Agency (EPA) and the Department of
Transportation (DOT) as outlined in Code of Federal Regulation (CFR),
Titled 40 and 49 respectively. The EPA's Toxic Substance Control Act
(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7 also apply.
Upon removal of PCB transformers and capacitors for disposal, the
"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form
8700-22), along with the Uniform Hazardous Waste Manifest
Continuation Sheet (EPA Form 8700-22A) shall be returned to the
Contracting Officer who will annotate the contract file and transmit

the Manifest to the Health Care System's Chief.

a. Copies of the following listed CFR titles may be obtained from the

Government Printing Office:

40 CFR 261........ Identification and Listing of Hazardous Waste

40 CFR 262........ Standards Applicable to Generators of Hazardous
Waste

40 CFR 263........ Standards Applicable to Transporters of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in

Commerce, and use Prohibitions
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49 CFR 172........ Hazardous Material tables and Hazardous Material

Communications Regulations

49 CFR 173........ Shippers - General Requirements for Shipments
and Packaging

49 CRR 173........ Subpart A General

49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation

49 CFR 173........ Subpart J Other Regulated Material; Definitions

and Preparation

TSCA. v e ittt eeennn Compliance Program Policy Nos. 6-PCB-6 and
6-PCB-7

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which is not to be removed and which does not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the

cost to the Contractor.

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the

environment. Refer to Articles, "Alterations", "Restoration", and
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"Operations and Storage Areas" for additional instructions concerning
repair of damage to structures and site improvements. At a minimum, the
contractor is to comply with all EPA regulations for protection from
storm water pollution that would be caused by construction and implement
all required safeties to maintain compliance. Also, all wash downs for
concrete trucks are to be conducted off site. No containment areas are

allowed on site.

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) or Storm Water Pollution Prevention Plan
(SWPPP) permit is required for this project. The Contractor is
considered an "operator" under the permit and has extensive
responsibility for compliance with permit requirements. VA will make the
permit application available at the (appropriate Health Care System)
office. The apparent low bidder, contractor and affected subcontractors
shall furnish all information and certifications that are required to
comply with the permit process and permit requirements. Many of the
permit requirements will be satisfied by completing construction as
shown and specified. Some requirements involve the Contractor's method
of operations and operations planning and the Contractor is responsible
for employing best management practices. The affected activities often

include, but are not limited to the following:
- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide

regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters; concrete truck wash down is not allowed on

site.

- Providing protected storage areas for chemicals, paints, solvents,

fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,

alter or remove any structural work, and do not disturb any ducts,
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plumbing, steam, gas, or electric work without approval of the COR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

1. Restoration of grassy surfaces shall be arranged in accordance

with the appropriate seasonal requirements and approval of the

COR. Adequate watering of seeded/sodded areas shall be provided

by the contractor.

C. At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall perform
services specified herein and in other specification sections. The
Contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the Contractor, and that the land

surveyor or civil engineer has no financial interest in this contract.
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1.13 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.

Establish and plainly mark center lines for each building and/or
addition to each existing building, and such other lines and grades that
are reasonably necessary to properly assure that location, orientation,
and elevations established for each such structure and/or addition,
roads, parking lots, are in accordance with lines and elevations shown

on contract drawings.

Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
footings, exterior walls, center lines of columns in both directions,

major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the COR before any work (such as footings, floor slabs, columns,

walls, utilities and other major controlling features) is placed.

During progress of work, and particularly as work progresses from floor
to floor, Contractor shall have line grades and plumbness of all major
form work checked and certified by a registered land surveyor or

registered civil engineer as meeting requirements of contract drawings.
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Furnish such certification to the COR before any major items of concrete
work are placed. In addition, Contractor shall also furnish to the COR
certificates from a registered land surveyor or registered civil
engineer that the following work is complete in every respect as

required by contract drawings.
1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each building

and/or addition.

3. Lines and elevations of sewers and of all outside distribution

systems.
4. Lines of elevations of all swales and interment areas.
5. Lines and elevations of roads, streets and parking lots.

Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,

and forward these drawings upon completion of work to COR.

The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of

Article "Professional Surveying Services".

1.14 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made

available for the COR's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Health Care

System property and, when authorized by the COR, such temporary roads
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which are necessary in the performance of contract work. Temporary roads
shall be constructed by the Contractor at Contractor's expense. When
necessary to cross curbing, sidewalks, or similar construction, they

must be protected by well constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon

within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by the COR. If
the equipment is not installed and maintained in accordance with the
following provisions, the COR will withdraw permission for use of the

equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum

cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations

must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.
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5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of

system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.17 TEMPORARY USE OF EXISTING ELEVATORS

A.

Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

1. Contractor makes all arrangements with the COR for use of elevators.

The COR will ascertain that elevators are in proper condition.

2. Contractor covers and provides maximum protection of following

elevator components:
a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car

enclosure walls.

c. Finish flooring.

1.18 TEMPORARY USE OF NEW ELEVATORS

A.

The Contractor and his personnel shall be permitted use of new

elevator(s) subject to the following provisions:

1. Contractor shall make arrangements with the COR for use of

elevator(s). Contractor may obtain elevator(s) for exclusive use.

2. Prior to the use of elevator(s), the Contractor shall have the

elevator(s) inspected and accepted by an ASME accredited, certified
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10.

elevator safety inspector. The acceptance report shall be submitted

to the COR.

Submit to the COR the schedule and procedures for maintaining
equipment. Indicate the day or days of the week and total hours
required for maintenance. A report shall be submitted to the COR
monthly indicating the type of maintenance conducted, hours used, and

any repairs made to the elevator(s).

The Contractor shall be responsible for enforcing the maintenance

procedures.

During temporary use of elevator(s) all repairs, equipment
replacement and cost of maintenance shall be the responsibility of

the Contractor.

Personnel for operating elevator(s) shall not be provided by the

Department of Veterans Affairs.

Contractor shall cover and provide maximum protection of the entire

elevator(s) installation.

The Contractor shall arrange for the elevator company to perform
operation of the elevator(s) so that an ASME accredited, certified
elevator safety inspector can evaluate the equipment. The Contractor

shall be responsible for any costs of the elevator company.

All elevator(s) parts worn or damaged during temporary use shall be
removed and replaced with new parts. This shall be determined by an
ASME accredited certified elevator safety inspector after temporary
use and before acceptance by the Government. Submit report to the COR

for approval.

Elevator shall be tested as required by the testing section of the
elevator(s) specifications before acceptance by the Department of

Veterans Affairs.

1.19 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet

accommodations as may be assigned to Contractor by the Health Care

System. Contractor shall keep such places clean and be responsible for

any damage done thereto by Contractor's workmen. Failure to maintain

satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.
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Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations. Keep such places clean and
free from flies, and all connections and appliances connected therewith
are to be removed prior to completion of contract, and premises left

perfectly clean.

1.20 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, and associated

paraphernalia.

Contractor shall install meters for all utilities used for construction
at Contractor's expense and furnish VA St. Cloud Health Care System a
monthly record of the Contractor's usage of utilities as hereinafter

specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders, or any
temporary heating devices which may be fire hazards or cause smoke
damage to finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Health Care System heating distribution

system.
a. Steam is available at no cost to Contractor.
b. Electric Resistance heat is not allowed.

c. Temporary gas/fuel heaters are only allowed with a submitted plan
that is approved by the COR and facility Safety Officer. All
gas/fuel is to be supplied by the contractor at contractor’s

expense.
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E.

1.21

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Health Care System electrical

distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electricity required to power
equipment utilized to provide temporary heat to the work area.
Electricity for all other uses is available at no cost to the

Contractor.
Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Health Care System water
distribution system. Provide reduced pressure backflow preventer at

each connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve water
use so none is wasted. Failure to stop leakage or other wastes will
be cause for revocation (at COR's discretion) of use of water from

Health Care System's system.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Health Care System
steam distribution system. Steam is available at no cost to the

Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve steam

use so none is wasted. Failure to stop leakage or other waste will be

cause for revocation (at COR‘s discretion), of use of steam from the

Health Care System’s system.

NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the
building is turned over to VA. All rerouting of phone and data lines
(including cable tray and connections to existing equipment) in the
pathway of construction is the responsibility of the contractor. Any

necessary upgrades in equipment in the data closet are to be by others.
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1.22 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. If a connection and or extension is made to an existing system,
balancing of the total existing system is required and is the
responsibility of the contractor. The COR can demand witnessing of any

required test.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions

remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.23 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications

and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COR coincidental
with the delivery of the equipment to the job site. Manuals shall be
complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for

starting, adjusting, maintaining in continuous operation for long
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periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the COR and
shall be considered concluded only when the COR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for

instructors above.

1.24 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, the Government furnished

property shown on the schedule or drawings.

Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Health Care System.
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Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein

upon its receipt at the Health Care System.

Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or

shortages.

2. Contractor thereafter is responsible for such equipment until such

time as acceptance of contract work is made by the Government.

Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub up shall be furnished and installed by the contractor at no

additional cost to the Government.

Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.25 RELOCATED EQUIPMENT OR ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by

symbol "R" or otherwise shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the COR.
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Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph

"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

1.26 SAFETY SIGNS

A.

B.

Provide Safety Signs to protect VA personnel and patients where directed

by COR and as required by OSHA.

Maintain signs and remove them when directed by the COR.

1.27 HISTORIC PRESERVATION

A.

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the COR verbally, and then with a written
follow up.
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